

SECRET

Declass Review by NIMA/DOD

NPIC/TSG/RED-266/70
29 October 1970

MEMORANDUM FOR: Chief, Projects & Programs Staff, TSG

SUBJECT : Technical Services Group - November Calendar

The following activities have been scheduled by RED personnel
for the month of November 1970:

<u>DATE</u>	<u>ACTIVITY</u>	
3	Projected delivery of the first [] 1540 light table to NPIC for test and evaluation.	25X1
3	[] personnel to meet with ATB/HFS and APSD regarding "Image Quality Research."	
4	OD/IEG to meet with ATB/HFS on "Select Targets for Validation Efforts" []	25X1
4	[] to brief C/TSG on PICCIP	25X1
5, 6	[] personnel meeting on "Color Training."	25X1
*5, 6, 12, 13	[] briefing APSD, ESD, and RED on Basic Optics & Photometry.	25X1
9	ATB to give "update" briefing to APSD on R&D projects of specific interest.	
15, 16, 17	[] will attend [] meeting.	25X1
16-20	[] to perform Part 1 (Technical Specifications) of the preacceptance test for the High Precision Stereocomparator at []	25X1 25X1
17	[] (co-op student) returning to Northeastern Univ. to complete studies. Will return approx. 28 March 1971.	

GROUP 1
Excluded from automatic
downgrading and
declassification

SECRET

SECRET

NPIC/TSG/RED-266/70

DATE

ACTIVITY

23

[] to chair the monthly meeting
of the Dry Silver Coordinating Committee
in RED Conference Room at 1000.

25

It is anticipated that the Target Indexing
Device will arrive at NPIC approximately
24 or 25 November.

*Note: This item should be submitted for inclusion on the NPIC
Daily Calendar.

[]
Deputy Chief,

Research and Engineering Division

Distribution:

Orig. - C/PPS/TSG
1 - DC/RED/TSG
1 - Chrono

SECRET